
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:21 AM
Run date

Time

Reviewer: Jefferson, Paul 11-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 118 Date: 12-Jul-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 307

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

* Generate response to Submittal 1637
* Coordinate response to ABF regarding the access platform being left inside of Crossbeam 1. Since it can
not fit through the available holes, it will have to be cut. They are wondering of there is a local galvanizing
shop that this re-galvanizing can be performed.
* Review U-rib offset data.
* Worked on Staff Central input information for Safety.
* Field visit to observe fitup and bolting operations.

Accrued 2 hours of overtime covering the Contractor's operations.
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